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Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Statused Schedule (from "Draft Remedial
Investigation/Feasibility Study Work Plan for the 100-EM-1 Operable Unit

" submitted to EPA/Ecology on May 1, 1989); Attachments #3 - Agenda for
the Meeting; Attachment #4 - Attendance List; and Attachment #5 -Operable
Unit Commitments/Agreements Status List. For the Commitment/Agreements
Status List, commitments/agreements are numbered consecutively from the
first 1100-EM-1 Operable Unit Managers' Meeting and tracked until they are
completed; completed items are shown as completed once and are then dropped
from the list.

This was the second Unit Managers' Meeting conducted for the 1100-EM-1
Operable Unit , and the first since signing of the Hanford Federal Facility
Agreement and Compliance Order (Agreement) on May 15, 1989. The meeting was
conducted in accordance with provisions of the Agreement.	 Minutes are
consistent with requirements of the Agreement. Any questions concerning
these minutes or the meeting should be addressed to one of the above Operable
Unit Managers as appropriate.



Attachment #1

Meeting Summary and Summary of Commitments and Agreements

1100-EM-1 Operable Unit Managers Meeting

June 13, 1989, Federal Bldg., Room G-53

Meeting Summary

1. Status of public involvement activities supporting making the work plan
available for public review for the targeted date of June 15 was given.
Activities are on schedule.

2. Status of Action Items from the March 24, 1989, UM Meeting was given by
WHC/Tom Wintczak. Status is shown in Attachment #5.

3. RI/FS schedule - Rick McCain presented the current status of the
schedule (status is shown in attachment #2). Work Plan activities are
on schedule. Vadose zone sampling was delayed because of problems
associated with getting a replacement laboratory for U. S. Testing

r	 (lost CLP status). The overall schedule was shortened by about 6 months,
based on comments from EPA (compared to schedule in draft Work Plan
submitted to EPA/Ecology). Work Plan approval is now scheduled for

Ra
	 August 15, 1989.

4. Work progress - Rick McCain presented preliminary results of the
geophysical and soil gas surveys.

5. Proposed locations of shallow vadose zone holes - Rick McCaine presented
proposed locations for the 1100-2 and 1100-3 sites to attendees and to
Paul Day to secure EPA concurrence. Paul Day tentatively concurred.

Summary of Commitments and Agreements

1. Agency comments on the work plan - EPA requested that formal responses
be documented for the second set of agency comments on the work plan. EPA
also asked that the EIIs be placed into the Administrative Record.

Action # 11EM1.8: 	 Rick McCain will prepare the response by June 23.

Action # 11EM1.9:	 Tom Wintczak will confirm that the EIIs have been put into
the Administrative Record.

2. Making referenced documents (e.g., QA Manuals) available for public
comment along with work plans - A meeting will be held between DOE/WHC
and the agencies' QA personnel to discuss the specifics of what
information needs to be made available.
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Action # 11EM1.10: Bob Stewart will coordinate arrangements for the meeting

tentatively to be held in early July. Paul will inform
Bob on the availability of the agencies' QA personnel.
Tom Wintczak is to prepare a listing of documents which
WHC deems to be applicable.

Action # 11EM1.12: Paul Day will notify DOE as soon as possible if locations
of proposed wells (shown in Attachment #3) are not
satisfactory.

Agreement: The final approved work plan will include the revised schedule.

Action # IEM1.11:	 Tom Wintczak/Rick McCain are to ensure that appropriate
revisions are included in the work plan to be approved.
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Attachment #3

AGENDA

Unit Managers Meeting

1100-EM-1 Operable Unit

June 13,	 1989

Federal	 Building ,	 Room G-53

1:00 - 2:30 pm

1:00 -	 1:05 Introduction Unit Managers

1:00 -	 1:10 Status of Issuance of Work Plan to Tom Wintczak
Public/Public Involvement Activities

1:10 -	 1:30 Review of Action Items from Last Unit Tam Wintczak
Managers Meeting

1:30	 - 1:45 Review of RI/FS Schedule/Status Rick McCain

1:45	 - 2:05 Review of Soil Gas/Geophysics Data Rick McCain

2:05	 - 2:20 Proposed Drilling at 1100-2 & 1100-3 Rick McCain

2:20	 - 2:30 Summary/Review of Action Items from Bob Stewart
Meeting



Attachment #4

Attendance List
1100-EM-1 Unit Managers Meeting

June 13, 1989

Name Organization 1100-EM-1 Responsibility Phone

R.K. Stewart DOE-RL/ERD Unit Manager 509-376-6192

P.T. Day EPA Unit Manager 509-376-6623

K.M.Thompson DOE-RL/ERD Hydrology 509-376-6421

G.R. Chiaramonte SWEC/IT GSSC for DOE/RL 509-376-0969

r	 T.M. Wintczak WHC Environmental	 Programs 509-376-0902

R.G. McCain WHC RI Coordinator 509-376-0777

c-`



Attachment #5

Commitments/Agreements Status List*

1100-EM-1 Operable Unit

June 13, 1989

Item No.	 Action
	

Status

11EM1.1	 K.M Thompson to arrange a meeting on	 Complete
drilling methods.

11EM1.2	 DOE/WHC to investigate circumstances of 	 Open, still
disposals and make recommendation to	 investigating
EPA on disposition of 1100-2 and 1100-3

C3	 (CERCLA vs RCRA)

r.+	 11EM1.3	 Work plan to be revised per comment and	 Complete
this agreement

	

11EM1.4	 R. McCain will qualify the subject data	 Complete
in the work plan.

11EM1.5	 R. McCain will incorporate comments and	 Complete for revised
mark changes as requested. 	 plan per second comment

issue

	

11EM1.6	 R. Stewart/T. Wintczak - The ultimate	 Open - Not yet resolved
number of copies will be decided by DOE
and WHC.

c^	 11EM1.7	 The issue of establishing a site-side	 Open - To be worked as
database and policy/procedures for	 a longer term activity
background samples is to be investigated.
Action for WHC, ER/RA Program Office

* Does not contain commitments for June 13 meeting; see Attachment #2 for
these.
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